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An inAn in--Delta storage facility can provide both Delta storage facility can provide both 
fishery benefits and enhanced water project fishery benefits and enhanced water project 
flexibility. CALFED will explore the lease or flexibility. CALFED will explore the lease or 
purchase of  the Delta Wetlands Project. purchase of  the Delta Wetlands Project. 
CALFED also may initiate a new project, CALFED also may initiate a new project, 
in the event that Delta Wetlands proves in the event that Delta Wetlands proves 
cost prohibitive or infeasible.cost prohibitive or infeasible.
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•• Make decision as to whether to seek authorization for Make decision as to whether to seek authorization for 

a feasibility study of alternatives (Federal funds) by a feasibility study of alternatives (Federal funds) by 
October 2000.October 2000.

•• Select project alternative and initiate negotiation with Select project alternative and initiate negotiation with 
Delta Wetlands owners or other appropriate Delta Wetlands owners or other appropriate 
landowners for acquisition of necessary property by landowners for acquisition of necessary property by 
December 2001.December 2001.

•• Develop project plan that addresses local concerns Develop project plan that addresses local concerns 
about effects on neighboring lands and complete any about effects on neighboring lands and complete any 
additional needed environmental documentation by additional needed environmental documentation by 
July 2002.July 2002.

•• Complete environmental review and documentation, Complete environmental review and documentation, 
obtain necessary authorization and funding, and begin obtain necessary authorization and funding, and begin 
construction by the end of 2002.construction by the end of 2002.
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•• Still do not have feasibility authority from the Still do not have feasibility authority from the 
Federal government. Federal government. 

•• USBR/DWR Joint Planning Study released InUSBR/DWR Joint Planning Study released In--
Delta Storage Program Summary Report and Delta Storage Program Summary Report and 
supplemental reports on operations, water supplemental reports on operations, water 
quality, engineering, environmental and quality, engineering, environmental and 
economic evaluations in May 2002economic evaluations in May 2002

•• Joint study recommended studying a “new” reJoint study recommended studying a “new” re--
engineered alternative.  That report is due June engineered alternative.  That report is due June 
2003, as directed by BDPAC. 2003, as directed by BDPAC. 
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•• CALFED Agencies concluded that for public CALFED Agencies concluded that for public 
ownership DW Project requires ownership DW Project requires 
modifications and additional analysismodifications and additional analysis

•• Main Issues: Main Issues: 
–– Risk AssessmentRisk Assessment
–– Water QualityWater Quality
–– Engineering DesignEngineering Design
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•• The 2003 report will also discuss in detail local The 2003 report will also discuss in detail local 
issues, including seepage and other “effects on issues, including seepage and other “effects on 
neighboring lands.”neighboring lands.”

•• DWP has nearly all of the needed permits to DWP has nearly all of the needed permits to 
construct this project. However, if the project is construct this project. However, if the project is 
purchased additional environmental purchased additional environmental 
documentation will be required by DWR/USBR documentation will be required by DWR/USBR 
including:including:

----Water rights permitsWater rights permits
----CEQA/NEPA supplementCEQA/NEPA supplement
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New ScheduleNew Schedule
•• Complete a state version of a Feasibility Complete a state version of a Feasibility 

Study for a ReStudy for a Re--engineered Inengineered In--Delta Delta 
Storage Project in June 2003Storage Project in June 2003

•• Submit State Feasibility report to BDPAC in Submit State Feasibility report to BDPAC in 
March 2004March 2004

•• Complete any required supplemental Complete any required supplemental 
EIS/EIR by June 2005EIS/EIR by June 2005


